

Scalability & Future Plan

Date	07 July 2026
Team ID	XXXXXX
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Current System Limitations:

S.No	Limitation	Impact	Priority to Address (High / Medium / Low)
1	Local JSON data storage	Limited scalability	High
2	Internet dependency for APIs	Requires active connection	Medium
3	Single-user local deployment	Not suitable for enterprise usage	High

Scalability Plan:

S.No	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	User Load	Supports local users	Cloud deployment with load balancing
2	Data Storage	Local JSON files	MongoDB Atlas / PostgreSQL
3	Performance	Single server	Microservices and caching
4	Security	Basic validation	OAuth, JWT authentication and HTTPS

Future Roadmap:

Phase	Planned Feature / Enhancement	Target Timeline	Expected Impact
Phase 1	Cloud Deployment	3 Months	Remote accessibility
Phase 2	Mobile Application	8 Months	Increased accessibility